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� Run II Luminosity Goals

● The luminosity goal for Run IIa is 2 fb-1

� Peak luminosity up to 2x1032 cm−2sec−1

� Switch to 103 bunches at 1x1032 cm−2sec−1

� Length of Run IIa is about 2 years

● The luminosity goal for Run IIa+Run IIb is 15 fb-1

� Increase antiproton intensity by 2-3
� Peak luminosity up to 5x1032 cm−2sec−1

� 103 bunch operation
� Length of Run IIb is about 4 years



�
Run II Parameters

RUN Ib (1993-95)
(6x6)

Run IIa
(36x36)

Run IIa
(140x105)

Run IIb
(140x105)

Protons/bunch 2.3x1011 2.7x1011 2.7x1011 2.7x1011

Antiprotons/bunch* 5.5x1010 3.0x1010 4.0x1010 1.0x1011

Total Antiprotons 3.3x1011 1.1x1012 4.2x1012 1.1x1013

Pbar Production Rate 6.0x1010 1.0x1011 2.1x1011 5.2x1011 hr−1

Proton emittance 23π 20π 20π 20π mm-mrad
Antiproton emittance 13π 15π 15π 15π mm-mrad
β* 35 35 35 35 cm
Energy 900 1000 1000 1000 GeV
Antiproton Bunches 6 36 103 103
Bunch length (rms) 0.60 0.37 0.37 0.37 m
Crossing Angle 0 0 136 136 µrad
Typical Luminosity 0.16x1031 0.86x1032 2.1x1032 5.2x1032 cm−2sec−1

Integrated Luminosity† 3.2 17.3 42 105 pb−1/week
Bunch Spacing ~3500 396 132 132 nsec
Interactions/crossing 2.5 2.3 1.9 4.8

†The typical luminosity at the beginning of a store has traditionally translated to integrated luminosity with a 33% duty factor. Operation with
antiproton recycling may be somewhat different.



�
Luminosity vs. 

Antiproton Intensity
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�
The Run IIb Plan

Increase the number of 
antiprotons in the collider by a 

factor of 2-3 over Run IIa

● without major interruption to Run IIa
● within a period of 2-3 years
● with a budget of about $35 M

To obtain 15 fb-1 by 2007 we need to:



�
More Antiprotons

● More protons on the antiproton target (~1.8 x)
� Slip stacking

¾ MI Beam loading compensation
¾ Booster Cogging
¾ Proton beam sweeping

� Brighter Proton Source
¾ Brighter Ion Source
¾ New Linac front-end acceleration stage



�
Slip Stacking

1 2

43

M:IBEAM=beam current (dc)
M:RFSUML=rf voltage fanback

M:BLM53=beam current at 53 MHz



�
● Better antiproton collection efficiency

� Lithium lens Upgrade(~1.5 x)
¾ Solid lens redesign
¾ Liquid Lithium lens

� AP2-Debuncher aperture increases (~1.5 x)
¾ Physical aperture increases and beam based alignment
¾ Debuncher lattice Upgrades

More Antiprotons



�
Lithium Lens

Temperature

Magnetic Field



�
● Better cooling

� Debuncher cooling bandwidth increase
� Accumulator Stacktail

¾ Gain slope redesign
¾ Betatron Cooling

� Accumulator Core bandwidth and sensitivity increase
� Electron cooling in the Recycler

● Better Antiproton Transfer Efficiency
� Dedicated Accumulator to Recycler 8 GeV transfer line (AP5)

Handling the Increased Antiproton 
Flux



�
Accumulator Stacktail 

Stochastic Cooling System
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�
Recycler Electron Cooling



�
TEVATRON Electron Lens



�
Run 2b Organizational Goals for 

CY2001

● Design Report Rough Draft for Accelerator Advisory Committee 
(AAC) meeting (May 21-22, 2001)
� Description of overall Run 2b plan.
� Only the scope of each Run 2b project is included.
� Posted on the WEB at http://cosmo.fnal.gov/run2b/Documents/

● Design Report finished by October 1, 2001
� Will include the scope, resource requirements, and schedule for each 

Run 2b project.

● Dedicated Run 2b project review by the AAC in December of 2001
● Regular (weekly) project meetings



�
Present Technical Progress on 

Run 2b Projects

● Slip Stacking
� Testing of DSP algorithms in low level RF has begun
� Low intensity beam trials to start before May shutdown
� Simulations of slip-stacking without beam loading replicated
� Simulations of slip-stacking with beam loading underway.

● Beam loading
� RF feedback at fundamental operational
� Prototype RF feedback at m=1 lines to be tested summer 2001
� IIR design awaiting results of simulations of slip-stacking with beam 

loading.



�
Present Technical Progress on 

Run 2b Projects

● AP5 line
� Reverse proton tuneup for shot setup at about 1/2 hour
� Redesign of 8 GeV AP3-AP1 lattice almost complete.
� Power supply reconfiguration of 8 Gev AP3-AP1 and 120 GeV AP1 to 

take place during July 2001 shutdown
� Transfer function measurements of 8 Gev P1-AP3 beam lines to begin 

May 2001.
● AP2 & Debuncher Aperture Upgrades

� Optics redesign has been started
� Transfer function measurements during May 2001 shutdown
� BPM system design with CDF (Ohio State) has begun
� Final installment of Debuncher Injection region improvements finished 

during May 2001 shutdown



�
Present Technical Progress on 

Run 2b Projects 

● Solid Lens R&D
� ANSYS mechanical and magnetic model of present lens nearly 

complete.
� Initial MARS tracking results using ANSYS output as input have been 

completed (CDF- Bussey)
� Fatigue tests of diffusion bonding underway.
� 8 cm diffusion bonded mechanical design underway. Fabrication to

begin in Fall 2001
� No-beam Target Sweeping tests to begin Summer 2001

● Accumulator Cooling
� Not started



�
Present Technical Progress on 

Run 2b Projects

● Recycler Electron Cooling
� High voltage testing of Pelletron complete
� Electron beam re-circulation tests started.

¾ Successful re-circulation through U-band accomplished!

� Construction of long beam-line mock-up well underway.
� Preliminary civil construction design for MI-30 has been started.

● Debuncher Lattice Upgrades
� Definition of  beam studies just starting.

● Linac Ion Source
� Not started



�
Present Technical Progress on 

Run 2b Projects

● TEV Tune shift compensation
� Prototype system installed in TEVATRON
� Tune shift of bunches observed
� Future plans are awaiting outcome of TEV tests.

● Booster ramped correctors
� Single sector linear electronics tested.
� Power supply limitations require global software control.

● Booster cogging
� First prototype successfully tested but caused large radial position 

excursions
� Second prototype is built and lab tests are nearly complete. Beam tests 

will start before summer. 



�
Present Technical Progress on 

Run 2b Projects

● TEV. Long dampers
� Design of 36 x 36 digital under-sampled system has begun

● TEV Beam loading
� Not started

● Liquid Lens R&D
� Just finished second Fermilab review of BINP project.
� 3rd lens prototype under construction with new titanium alloy.
� Fermilab will receive liquid lithium magnetic pumping system this 

summer.
� Fermilab will receive power supply this fall.



�
Project Schedule 

(WPAS version)

Y Y Y Y Y
1 2 3 4 5
O N D J F M A M J J A S O N D J F M A M J J A S ON D J F M A M J J A S ON D J F M A M J J A S ON D J F M A M J J A S

RR 1 3 4 5 7 8 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Electron Cooling 2 4 5 7 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
AP5 line 1 1 2 2 3 3 4 4 5 6 6 7 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

Design 3 5 8 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Civil 1 1 2 3 4 4 5 6 7 7 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Technical Components 0 0 0 0 0 0 0 0 0 0 1 1 6 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

Pbar 0 0 1 1 1 1 1 2 2 2 2 2 3 3 4 4 4 5 5 6 6 6 7 7 8 9 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Target Station 0 1 1 1 1 2 2 2 2 3 3 3 4 5 6 7 7 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

Solid Lens R&D 0 1 1 1 1 2 2 2 2 3 3 3 4 5 6 7 7 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Liquid Lens R&D 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Beam Sweeping 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Debuncher 0 1 1 1 1 2 2 2 3 3 3 4 4 4 4 5 5 5 6 6 6 7 7 7 7 8 8 8 9 9 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Aperture 0 1 1 2 2 3 3 3 4 4 5 5 6 6 6 7 7 8 8 8 9 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

BPM System 1 1 2 3 4 4 5 6 6 7 8 9 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Moveable Quads 1 1 2 3 3 4 5 5 6 6 7 8 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Dipole Beam Pipe 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 5 8 # # # # # # # # # # # # # # # # # # # # #
DRF1-1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Lattice Upgrades 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 8 # # # # # # # # # # # # # # # # # # # # # #
Coupling Correction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 8 # # # # # # # # # # # # # # # # # # # # # #
Resonance Correction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 8 # # # # # # # # # # # # # # # # # # # # # #
Gamma - t  ramp 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 8 # # # # # # # # # # # # # # # # # # # # # #
Dispersion Correction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 8 # # # # # # # # # # # # # # # # # # # # # #



�
Total Cost for Run IIb

(WPAS version)

Total
FY01 FY02 FY03 FY04 FY05 Total

PS 249 367 389 231 0 1235
MI 77 693 0 0 0 770
RR 2384 5637 5960 600 0 14580
Pbar 329 673 1128 5824 5987 13940
TEV 1000 1110 555 648 463 3775
Total 4038 8479 8032 7302 6449 34300
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�
Run IIb Luminosity Schedule

Initial Store Luminosity
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�
Conclusions

● Run IIB Accelerator plan defined
● Project Team being put in place
● Considerable technical progress
● Thorough technical review planed for the fall of 2001
● Goal is to achieve more than 15 fb-1 of integrated 

luminosity by 2007



�
M & S Cost for Run IIb 

(WPAS version)

M & S
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PS 43 67 73 38 0 220
MI 20 180 0 0 0 200
RR 1050 3500 4000 250 0 8800
Pbar 145 285 510 2890 2985 6815
TEV 500 600 300 350 250 2000
Total 1758 4632 4883 3528 3235 18035



�
Labor Cost for Run IIb 

(WPAS version)

Total Labor
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PS 206 300 316 194 0 1015
MI 57 513 0 0 0 570
RR 1334 2137 1960 350 0 5780
Pbar 184 388 618 2934 3002 7125
TEV 500 510 255 298 213 1775
Total 2280 3847 3149 3775 3214 16265

Labor
FY01 FY02 FY03 FY04 FY05 Total

PS 2.1 3.0 3.2 1.9 0.0 10.2
MI 0.6 5.1 0.0 0.0 0.0 5.7
RR 13.3 21.4 19.6 3.5 0.0 57.8
Pbar 1.8 3.9 6.2 29.3 30.0 71.3
TEV 5.0 5.1 2.6 3.0 2.1 17.8
Total 22.8 38.5 31.5 37.7 32.1 162.7



�
Project Schedule 

(WPAS version)

Y Y Y Y Y
1 2 3 4 5
O N D J F M A M J J A S O N D J F M A M J J A S ON D J F M A M J J A S ON D J F M A M J J A S ON D J F M A M J J A S

PS 2 3 5 7 8 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Linac 2 4 5 7 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

Ion Source R&D 2 4 5 7 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Linac RFQ 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Booster 2 3 5 6 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Booster Cavities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Ramped Correctors 2 4 6 8 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Longitudinal Dampers 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Transverse Dampers 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Cogging 1 2 3 3 4 5 6 7 8 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

MI 1 2 3 3 4 5 6 7 8 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
RF 1 2 3 3 4 5 6 7 8 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

Slip Stacking 1 2 3 3 4 5 6 7 8 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Low Level 1 2 3 3 4 5 6 7 8 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Beam Loading Compensation 1 2 3 3 4 5 6 7 8 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
RF Power Upgrade 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0



�
Project Schedule 

(WPAS version)

Y Y Y Y Y
1 2 3 4 5
O N D J F M A M J J A S O N D J F M A M J J A S ON D J F M A M J J A S ON D J F M A M J J A S ON D J F M A M J J A S

RR 1 3 4 5 7 8 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Electron Cooling 2 4 5 7 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
AP5 line 1 1 2 2 3 3 4 4 5 6 6 7 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

Design 3 5 8 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Civil 1 1 2 3 4 4 5 6 7 7 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Technical Components 0 0 0 0 0 0 0 0 0 0 1 1 6 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

Pbar 0 0 1 1 1 1 1 2 2 2 2 2 3 3 4 4 4 5 5 6 6 6 7 7 8 9 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Target Station 0 1 1 1 1 2 2 2 2 3 3 3 4 5 6 7 7 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

Solid Lens R&D 0 1 1 1 1 2 2 2 2 3 3 3 4 5 6 7 7 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Liquid Lens R&D 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Beam Sweeping 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Debuncher 0 1 1 1 1 2 2 2 3 3 3 4 4 4 4 5 5 5 6 6 6 7 7 7 7 8 8 8 9 9 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Aperture 0 1 1 2 2 3 3 3 4 4 5 5 6 6 6 7 7 8 8 8 9 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

BPM System 1 1 2 3 4 4 5 6 6 7 8 9 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Moveable Quads 1 1 2 3 3 4 5 5 6 6 7 8 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Dipole Beam Pipe 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 5 8 # # # # # # # # # # # # # # # # # # # # #
DRF1-1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Lattice Upgrades 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 8 # # # # # # # # # # # # # # # # # # # # # #
Coupling Correction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 8 # # # # # # # # # # # # # # # # # # # # # #
Resonance Correction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 8 # # # # # # # # # # # # # # # # # # # # # #
Gamma - t  ramp 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 8 # # # # # # # # # # # # # # # # # # # # # #
Dispersion Correction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 8 # # # # # # # # # # # # # # # # # # # # # #



�
Project Schedule 

(WPAS version)

Y Y Y Y Y
1 2 3 4 5
O N D J F M A M J J A S O N D J F M A M J J A S ON D J F M A M J J A S ON D J F M A M J J A S ON D J F M A M J J A S

Accumulator 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 6 # # # # # # # # # # # # # # # # # # # # # #
StackTail Betatron Cooling 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 6 9 # # # # # # # # # # # # # # # # # # # # #
Core Tranverse Cooling 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 6 9 # # # # # # # # # # # # # # # # # # # # #
StackTail Pickups 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 6 # # # # # # # # # # # # # # # # # # # # # #

Beam Lines 0 0 0 1 1 1 1 1 1 2 2 2 3 4 5 5 6 7 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Beam Position System 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
AP2 line 0 1 1 1 1 2 2 2 2 3 3 3 4 6 7 8 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

Aperture 0 1 1 1 1 2 2 2 2 3 3 3 4 6 7 8 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Left Bends 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 8 # # # # # # # # # # # # # # # # # # # # # # #
Correctors 1 2 2 3 4 5 5 6 7 8 8 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #

Chromatic Correction 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
AP1 Line 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

EPB dipole replacements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
F17 Cmagnet Replacements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TEV 2 4 7 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Beam-Beam Tune Shift Comp 2 4 7 9 # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # # #
Beam Loading Compensation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Longitudinal Dampers 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0


